Report Data Task

No	Project Name	Task Name	Category	Start Date	End Date	Status
1	Penambahan Fitur e-channel Core Banking duo core	Inisialisasi Project	Project Kick Off	2018-08-01	2018-08-31	Created
2	Penambahan Fitur e-channel Core Banking duo core	Installation	Project Kick Off	2018-08-01	2018-08-31	Created
3	Penambahan Fitur e-channel Internet Banking Core 2	Maintenance	Maintenance	2018-08-01	2018-08-31	On Going
4	Penambahan Fitur e-channel Internet Banking Core 2	Inisialisasi Project	Project Kick Off	2018-06-11	2018-06-11	Done
5	Penambahan Fitur e-channel Internet Banking Core 2	Installation	Project Kick Off	2018-06-11	2018-06-11	Done
6	Penambahan Fitur e-channel Internet Banking Core 2	Training	Project Kick Off	2018-06-15	2018-06-22	Done
7	Penambahan Fitur e-channel Internet Banking Core 2	GAP Analyst Report Project	Project Design	2018-06-29	2018-07-26	Done
8	Penambahan Fitur e-channel Internet Banking Core 2	Proposal System Project	Project Design	2018-06-13	2018-06-14	Done
9	Penambahan Fitur e-channel Internet Banking Core 2	Design System Project	Project Design	2018-06-13	2018-06-14	Done
10	Penambahan Fitur e-channel Internet Banking Core 2	Proposal System Change Request	Project Design	2018-07-02	2018-07-06	Done
11	Penambahan Fitur e-channel Internet Banking Core 2	Design System Change Request	Project Design	2018-07-27	2018-07-31	Done
12	Penambahan Fitur e-channel Internet Banking Core 2	Design System Problem	Project Design	2018-07-01	2018-07-31	Done
13	Penambahan Fitur e-channel Internet Banking Core 2	Development	Project Development	2018-07-01	2018-07-31	Done
14	Penambahan Fitur e-channel Internet Banking Core 2	Internal Test	Project Development	2018-07-01	2018-07-31	Done
15	Penambahan Fitur e-channel Internet Banking Core 2	Technical Doc	Project Development	2018-07-01	2018-07-31	Done
16	Penambahan Fitur e-channel Internet Banking Core 2	SIT	Project Development	2018-07-01	2018-07-31	Done
17	Penambahan Fitur e-channel Internet Banking Core 2	System Doc	Project Development	2018-07-01	2018-07-31	Done
18	Penambahan Fitur e-channel Internet Banking Core 2	UAT	Project Development	2018-07-01	2018-07-31	Done
19	Penambahan Fitur e-channel Internet Banking Core 2	Closing	Project Closing	2018-07-01	2018-07-31	Done